
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Date:
From:
To:

U.S. EPA, Region
(703)603-9116

(312)353-1155

(312)353-9176

Subject:

Pelrep No
Site ID;
D.0. No;

Response Auth.:
NPL Status:
Start Date:

POLREP

October 30, 1995
Charles Gebien, OSC, U.S. EPA, Reqion V
Terri Johnson, OSWER
Rick Karl, KERB
H. Valetkevitch, OPA
Don Bruce, EERB
Bill Messenger, EERB
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-6451
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU'(217)782-1431
Autodeposition Inc. Site
Chicago, IL
Polrep 17
A01
5001 - 05 - 373
CERCLA/Emergency Response
NON-NPL
06/29/95

EPA Region 5 Ftecords Ctr.

279201

CURRENT SITUATION:
week. Weather: 35°F
historical information.

Removal activities continued throughout the
- 65°F, some showers. See previous Polreps for

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 10/23/95 through 10/27/95:

Smith Environmental continued to remove non-hazardous and hazardous
debris from the work areas to the rolloff container. Smith
continued loading chromic debris to rolloff container. East and
west rooms were swept clean. Ongoing bulking of approximately 1,250
gallons of liquids from the AutoDeposition line was performed. A
total of 16 vats contaminated with chromic acid and chrome sludge
were cleaned. These materials were bulked to poly staging tanks
(liq's) and a rolloff container (sol's) for disposal. Completed
removal of solidified sulfuric acid from the 5,000-gallon
aboveground storage tank (AST), into the rolloff container. A
total of 243 Smith-cleaned steel and poly-drums were hauled off-
site by ACME Barrel of Chicago, IL. One 4,300-gallon load of base
(caustic) liquids were shipped off-site for disposal at Cyanokem
via Metropolitan Transport.



NEXT STEPS:
- Continue bulking of acid waste stream.
- Dispose of bulked flammable solids.
- Dispose of bulked CN solids.
- Dispose of chromic acid solution liquids.
-- Continue to bulk chrome debris.
- Dispose of bulk chrome debris.
- Obtain bids and award contract for asbestos removal.
-- Prepare sampling plan to include concrete floor and subfloor
soils.

COST INFORMATION:

ERCS (RES)
TAT

TO DATE
$216,868
$25,659

(as of 10/27/95)*
(as of 10/27/95)**

CEILING
$ 450,000

* from 1900-55 and includes awaits costs.
** This cost does not include multiplier.

DISPOSAL INFORMATION

WASTE
STREAM

F008 DEBRIS

DO 07 DEBRIS

DO 02 CHROMIC &
NICKEL
LIQUID

DO 02 WASTE
CORROSIVE
LIQUID

?008, D002,
D006, D007

CYANIDE
LIQUID

DO 01 FLAMMABLE
LIQUID

DATE
SHIPPED

8/17/95

8/25/95

10/16/95

9/25/95

9/29/95

10/25/95

10/1/95

10/3/95

QUANTITY
SHIPPED

15 CY

15 CY

60 CY

5, 000 GAL

1,200 GAL

4,300 GAL

1, 550 GAL

1,500 GAL

DISPOSAL
LOCATION

MICHIGAN
DISPOSAL

CITY ENVIR.
INC.

RESEARCH OIL
CO.

l

CYANOKEM

U.S. FILTER
RECOVERY
SYSTEM

PERMA-FIX OF
DAYTON INC.

MANIFEST
NUMBER

MI
4182307
MI
4182308

MI
3054844

IL
6248948

MI
3730478
MI
3054841

MN
7301593

IL
6906081


